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 Decommissioning Preparation Activities 
◦ System Draining/Lay-Up (50 Systems/35 Complete). The remaining 

Systems are scheduled in the future. 

◦ Building Power and Services Removal – Ongoing 

◦ Security Enhancements - Complete 

 Emergency Plan Update 
◦ E-Plan Drill conducted on October 21, 2015 as part of ongoing training & 

Emergency Response Organization (ERO) qualifications. 

◦ Successfully completed a test of the sirens on November 7, 2015. 

 NRC Inspection Activities 
◦ Inspection scope informed by the NRC Decommissioning Program 

◦ 4Q15 NRC Decommissioning Power Reactor Inspection exit meeting was 
held on January 20, 2016. There were no Findings or Violations identified. 



 Vermont State Agency Interactions 
 

◦ Vermont Agency of Natural Resources (VANR) 

 Site Inspection on May 18, 2015 noted issues with 
labeling, waste characterization and inventory records. 
Subsequently corrected. 

 Notice of Alleged Violations (NOAV) issued with several 
requests for additional information. 

 Letter submitted to VANR on January 19th, 2016 with 
final closure documentation. 

 Expect a follow-up Inspection from VANR in the near 
future. 
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 Vermont State Agency Interactions 
 

◦ Public Service Board (PSB) – Second ISFSI Pad CPG 

 Responses to Discovery on Rebuttal Testimony completed 
November 25, 2015. 

 Final Responses to Discovery due February 3, 2016 

 Depositions and Hearing Preparations Underway 

 PSB Hearing Scheduled for February 23rd and 24th, 2016 

 Approval expected in May 2016. 
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 E-Plan submittals/status: 
 

◦ Post-Shutdown E-Plan License Amendment Request (LAR) – 

Implemented February 5, 2015.  Covers SAFSTOR Period 1 - 

Plant Shutdown to April 2016 

 

◦ EP Exemption Requests – NRC Commissioners voted to grant 

Exemptions, March 2015 (supports Permanently Defueled       

E-Plan and EALs). NRC Staff issued Exemptions in December. 

 

◦ Permanently Defueled E-Plan and Emergency Action Levels 

(EALs) LAR – Covers SAFSTOR Period 2 - April 2016 to All 

Fuel in Dry Storage. Approval received by NRC in December. 

  

◦ Implementation Scheduled for April 16, 2016 

 

 Submittals posted at www.vydecommissioning.com  
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• Thirteen (13) Dry Fuel Storage Casks are safely loaded and stored 

on the first of two (2) Independent Spent Fuel Storage Installation 

(ISFSI) pads. 
 

• An additional forty-five (45) Dry Fuel Storage Casks for a total of fifty-

eight (58) will be loaded and stored on the two pads. 
 

• Fuel Transfer will commence in 2017 which was accelerated from 

the previous scheduled start date of 2019. 
 

• Project goal is to transfer all spent fuel to Dry Cask Storage by 2020. 
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 Cost Estimate to Decommission VYNPS was $1.242 Billion in 
2014 dollars for SAFSTOR. 
 

◦ Termination of the NRC Operating License - $817 Million 

◦ Site Restoration - $57 Million 

◦ Spent Fuel Management - $368 Million 
 

 Spent Fuel Management - $368 Million 
 

◦ Operational costs -                 $225 Million 

◦ Transfer to Dry storage -        $143 Million 
 

 To fund “transfer to dry storage”, ENVY established two (2) credit lines totaling 
$145 Million 

 Reduces Spent Fuel Management impact to NDT 
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 The ENVY Nuclear Decommissioning Trust (NDT) Fund was 

$664.6 Million as of January 1, 2015 
 

 The NDT is $595.4 Million as of December 31, 2015 
 

◦ $58 Million in qualified withdrawals from the NDT 

◦ $16 Million in Trust expense withdrawals 

◦ $  5 Million in investment gains 

 

◦ Project was under budget for 2015 
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 Nuclear Decommissioning Citizens Advisory Panel 
(NDCAP) 
 

 Stakeholder Outreach: Speaking Engagements, 
Community Involvement, and Facility Tours 
 

 SAFSTOR Matters – Monthly Cable TV Show 
 

 Vermont Yankee Decommissioning website: 
            www.vydecommissioning.com 
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http://www.vydecommissioning.com/


BCTV 2015 Series of the Year  

17 

Decommissioning Overview           Emergency Planning               Spent Fuel Management 

Economic Impact                 Decommissioning Update       Decommissioning Maine Yankee 

Impact of closing on host 
community – Vernon, VT 

Decommissioning Review 
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Contact Entergy Government Affairs 
Entergy Nuclear Vermont Yankee, LLC (ENVY) 

Work: (802) 258-4107  
Cell: (508) 728-1421  
Email: jlynch4@entergy.com  
 

mailto:jlynch4@entergy.com

